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OCR: hopsall000027
MOP: ISS:05A1:Flight

International Space Station
Payload Operations Integration Center

Marshall Space Flight Center
Huntsville, Alabama USA

GENERAL INFORMATION

Title: Add Bonner Ball Status Check
Priority: Normal
Special Processing:
On Hold: No

Originator: hopsall0
Type: Standard
Effectivity: Permanent for Future MOPs
State: Implemented

Due Event:
Earliest Date: None
Desired Date: 2001 089:00:00:00
Latest Date: 2001 092:00:00:00

Description Of Change
Add activity Bonner Ball Status Check to timeline, to be performed 7-10 days following
Bonner Ball Setup and Activation. Modified iURC activity form is enclosed. Durations
listed assume performance by FE-1. If performed by FE-2, increase duration to 45
minutes. This activity should also be considered anytime a full sequence of Bonner Ball
Ops cannot be performed per the required schedule due to crewtime limitations. Verify
with HRF prior to scheduling activity.

Reason For Change
This is a brief procedure, required by the PI to be performed whenever a full sequence of
Bonner Ball Ops cannot be performed per the required schedule. The task consists of the
crew checking the LEDs and flipping a single switch to put the BBND Unit into a self-
calibration mode. Regular calibration is critical to the continued successful performance
of the BBND unit. HRF requests realtime concurrence prior to the scheduling of this
activity so as to judge the criticality of downlinking the data.
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Activity/Sequence
Requirements in iVRC: Yes
Activity Name: None
Sequence Name: BONNER BALL STATUS CK
Activity Group: None
Sequence Group: None
User Group: None
Crew Time: None

Manual Procedures
Title: None
Number: None
Filename: None
User Validation: No
POIC Verification (Standards): No
POIC Verification (Non-Interference): No

Commanding
Single Commands: No
Groups: No
Critical: No
Hazardous: No
OIU: No

Downlink Data
Low Rate: No
Medium Rate: No
High Rate: No
Video Rate: No

File Uplink Request (to PLMDM)
Payload Data Set: No
Timeline Automated Procedure: No
Time Needed On-Board: None
File Size: -1 bytes
File Name: None
CVT Table: No
RIC Table: No

SUPPORTING ATTACHMENTS

Supporting Attachment #1
Name: Status Ck.doc
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Type: Anomaly Log
User ID: hopsall0
Notes: None

Activity Name Procedure Name

BONNER BALL STATUS CK MGUEHRFBBNDN005

Duration Execution Note

Minimum 00:20

Perform all steps

Preferred 00:30 ISS Conditions
Crew

before
durin

g after start
All of X SC1 Voice -

X One of X SC2 Cmd w/ D/L -
X SC3 Orbital Day -

sub-interval
only - SAA -

Thermal

Air Cooled Water Cooled

Internal Air (AAA) W dissipated MTL dissipated W
Cabin Air W dissipated LTL Flow Rate (kg/hr)

Sub-interval
only -

Data Video
Rate Realtime Rate Mbps Realtime

High Rate (Mbps) Bit stream packet Destination

Med Rate (Mbps) Destination location Ground APID

Low Rate (Kbps) Ground APID Payload
Payload Monitor

ISS Video Recorder
sub-interval only - sub-interval only -

Other Resources Power

Start end Rate W UOP #
USL Camcorder -
35mm Camera - sub-interval only -

Electronic Still Camera - HRF Resources
Express Laptop - HRF PC -
Vacuum Resource - HRF Workstation -
Vacuum Waste - HRF GASMAP -
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This is a very brief task, to be performed if nominal Bonner Ball Ops cannot be done per the required
schedule.  The procedure consists of the crew checking LEDs and flipping a switch that puts the BBND
unit into a self-calibration mode.

The difference between the minimum and preferred durations are to allow maximum operational pad
onto the activity.  Again, this is a very brief task.
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REVIEWERS

Type User ID Response Date
POIC bandall0 Concur 2001 079:15:20:50

POIC lis1all0 Concur 2001 079:08:27:06

POIC podfall0 Concur 2001 079:15:04:47

POIC ppm1all0 Concur 2001 080:16:27:42

POIC ppseall0 Concur 2001 080:16:41:48

POIC pse1all0 Concur 2001 079:22:14:06

POIC sftyall0 Concur 2001 079:14:58:40

POIC stowall0 Concur 2001 079:14:23:47

POIC tmm1all0 Concur 2001 080:16:31:26

POIC wisdall0 Concur 2001 079:19:26:40

REVIEWER ATTACHMENTS

None

ACTION LIST

Sequence #1
User ID: ppm1all0
Due Date: 2001 090:00:00:00
Implemented: Yes
Description: PPM update OOS or STP

CM LOG

Task: PPM update OOS or STP
Action: Implement
User ID: ppm1all0
State: Final Approval
CM Date: 2001 093:13:47:41
Notes: PPM: Implemented. Scheduled on 3/30/01.

Task: Provide POIC POD Lead Approval
Action: Final Approval
User ID: pod1all0
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CM Date: 2001 080:22:00:41
Notes:

Task: Perform POIC Member Review
Action: Concur
User ID: ppseall0
State: POIC Review
CM Date: 2001 080:16:41:48
Notes:

Task: Perform POIC Member Review
Action: Concur
User ID: tmm1all0
State: POIC Review
CM Date: 2001 080:16:31:26
Notes:

Task: Perform POIC Member Review
Action: Concur
User ID: ppm1all0
State: POIC Review
CM Date: 2001 080:16:27:42
Notes:

Task: Perform POIC Member Review
Action: Concur
User ID: pse1all0
State: POIC Review
CM Date: 2001 079:22:14:06
Notes:

Task: Perform POIC Member Review
Action: Concur
User ID: wisdall0
State: POIC Review
CM Date: 2001 079:19:26:40
Notes:

Task: Perform POIC Member Review
Action: Concur
User ID: bandall0
State: POIC Review
CM Date: 2001 079:15:20:50
Notes:
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Action: Concur
User ID: podfall0
State: POIC Review
CM Date: 2001 079:15:04:47
Notes:

Task: Perform POIC Member Review
Action: Concur
User ID: sftyall0
State: POIC Review
CM Date: 2001 079:14:58:40
Notes:

Task: Perform POIC Member Review
Action: Concur
User ID: stowall0
State: POIC Review
CM Date: 2001 079:14:23:47
Notes:

Task: Perform POIC Member Review
Action: Concur
User ID: lis1all0
State: POIC Review
CM Date: 2001 079:08:27:06
Notes: For Fe-2, is the increase in time due to CBT?

Task: Perform POIC POD Lead Screening
Action: Release For Review
User ID: pod1all0
State: Submit to POIC
CM Date: 2001 079:03:29:05
Notes: Suggested that this might be worked as a tasklist item which if not accomplished
on Activation Plus day 7,8, or 9, it then shows up on the flight plan as a scheduled item
and that way it can be laid against the crewperson for whom it would be most efficient.
Jim Voss has been trained and can do it quickly. Susan will need longer plus CBT ahead
of time.

Task: Perform Facility Lead Screening
Action: Submit To POIC
User ID: hopsall0
State: Submit to Facility Lead
CM Date: 2001 079:02:35:42
Notes:
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Action: Submit
User ID: hopsall0
State: Putback to Originator
CM Date: 2001 079:02:35:07
Notes:

Task: Perform Facility Lead Screening
Action: Putback
User ID: hopsall0
State: Submit to Facility Lead
CM Date: 2001 079:02:27:56
Notes:

Task: Develop OCR
Action: Submit
User ID: hopsall0
State: Development
CM Date: 2001 078:21:39:01
Notes:


